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Version Date Notes 

1.0 10/21/2013 Initial Draft 

1.1 10/22/2013 Delta Changed from 110k to 50k 

1.2 10/23/2013 Fixed error in opening paragraph 

2.0 11/04/2013 Incorporated R1 interview results 

3.0 11/11/2013 Extended Background; Added new sections: 
“Progress…” and “Proposed…”; Revised Key 

Observations; Renamed the pathways  

4.0 11/26/2013 Incorporated R2 interview results; Beta 

changed from 3 to 4mo; Added criteria for 
Ventures and the ‘Kick-Off Accelerator’ 

5.0 02/25/2014 For next year: Ignite Beta changed to simply 

Ignite, Ignite Ventures changed to simply 
Ventures. Updated Ventures eligibility 

requirements. Updated timeline. Ignite 
changed from 4mo back to 3. 

5.1 05/22/2014 Cleaned up in prep for release (removed 

“Draft” marks, fixed misspellings, etc.) 
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Background 
 

Building on the successes of the HHS Innovates Awards, a recognition ceremony 
that celebrates innovative efforts from across the Department, the HHS Innovation 
Council sought a complementary mechanism to spur new innovations, one that 

provided support for the testing of new ideas. 
 

In March of 2013, the Secretary announced HHS Ignite. Launched in “beta”, the 
first year was to be a small-scale test of the larger hypothesis: That by directly 

supporting HHS staff with potentially game-changing ideas, we can positively 
impact ways in which the Department carries out its mission while broadly 
cultivating a culture of experimentation. 

 
A cross-departmental Implementation Team was brought together to shape the 

details of the initiative. This team also conducted simple outreach through their 
networks and over three structured mechanisms for prospective applicants that 
included an open conference call presentation, one-on-one office hours, and a 

“YamJam”.  
 

At close of the application window, over 65 teams representing all OpDivs of the 
Department submitted the two-page Ignite project proposal. Sixteen judges from 
across HHS and 4 judges from outside of HHS (GSA, DARPA, VA, and NASA) scored 

the proposals based on criteria provided to all applicants. These scores were 
factored into a short list given to the Secretary who selected 13 teams for 

participation. 
 
These 13 teams represent eighty-six (86) people across eight (8) OpDivs. They are 

supported by staff in the HHS IDEA Lab, the HHS network of innovators, and funds 
of up to $10,000. 

 
This document is a reflection on the beta year of Ignite. Included are observations 
and direct comments from the Beta teams aggregated into actionable feedback. It 

concludes with a recommendation to continue the Ignite effort but with 
modifications that recognize these observations. 
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Progress & Characteristics of Current Teams 
 

 
 

The above chart plots the teams across two axes:  

• Across the x-axis: Project Progress (How far along in their project are they?) 

• Across the y-axis: Demonstrability of Results (How useful do we think their results 

will be based upon their methodology and metrics being captured?) 
 

Their placement is qualitative based upon meetings with the teams and their regular self-

reporting. While subjective, most teams have validated that they agree with their 

placement.  

 

The desired trajectory of the teams is towards the upper right which would indicate that 

they’re far along in their project and are expected to and/or have already obtained very 

actionable results. 
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We can then find how each proposal was scored. It’s also useful to identify three clusters: 

 

 
Numbers shown = Applications’ scores 
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Characteristics of Cluster 1: 

 Progress to-date: Those in Cluster 1 are the furthest along in their project 

implementation and are expected to have quantitative and actionable results. 

 Average Application Score: 68.1 

 Scope of Application: The proposals of these team included problem statements 

and project plans that have not have changed since launch. Our interaction with 

them has been minimal beyond the regular check-ins. Two of the five have had very 

technical and specific assistance overcoming an internal hindrance. 

 Team makeup: In each of these teams, the team-members are in the same OpDiv. 

In four of the five teams, the team members are in the same office and already 

worked closely together prior to Ignite. 

 Geography: No team-members in this cluster work in Regional Offices. All are in DC 

and there is one CDC team in Atlanta. 

 

Characteristics of Cluster 2: 

 Progress to-date: These projects are closest to the median in terms of project 

progress and demonstrability of results. 

 Average Application Score: 66.9 

 Scope of Application: These projects came in with relatively defined project plans 

that generally haven’t changed since launch. Their project plan perhaps has been 

refined or they asked for early support to overcome technical questions or to explore 

what exactly implementation of their test might look like, but initial conversations 

were sufficient to ensure they got on the right path. 

 Team makeup: Two of the four teams are have members from multiple Agencies. 

The other two are composed of individuals that reside in the same office. 

 Geography: One of these teams resides in a Regional Office. 

 

Characteristics of Cluster 3: 

 Progress to-date: Those in Cluster 3 are currently earlier in their project progress 

and have less demonstrable outcomes expected. Though it should be noted that this 

is based on information from Week 11 (of 28). Also, three of the four have had 

significant pivots in their project plan since launch. 

 Average Application Score: 61.7 

 Scope of Application: Of all the Beta projects, those in Cluster 1 came in with the 

least defined plans of action. This was encouraged during Beta application process as 

the “support” offered to Ignite teams included access to experts to help flesh out the 

plan of action. These projects, you could say, were a greater test of the “incubator” 

aspect of Ignite.  

 Team makeup: One of the four teams is cross-Agency. 

 Geography: Three of four are being led by individuals in Regional Offices across the 

country. 
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Key Observations from the Beta Year 
 

As Ignite is a new approach to spurring innovation, there was uncertainty at launch as to 

how to the best structure of the initiative, whether the operational structures were in place 

to , and - at a more basic level - if the demand for this type of initiative even existed among 

HHS staff. 

 

Therefore, a key goal of the Beta year has been to learn. Six important observations have 

emerged: 

 

1. There is staff demand for this type of initiative. Much of the Implementation 

Team’s outreach was targeted to specific “early adopter” personal networks over a 

short period of time. Thus the expected number of project proposals submitted was 

low (about 25). In the end, we received more than 65 proposals. We feel this 

indicates pent-up demand. 

 

2. The operations can support this type of initiative. This first year validated many 

operational components required for Ignite including: Delegation of funds, Contract 

mods, Obtaining supervisory support, Yammer as a collaboration platform, Agency 

approvals, and others. 

 

3. The scores of the Reviewers are predictors of early success. The scores of the 

proposals generally trend up and to the right, though outliers exist. This serves as 

early validation of our review and selection process. 

 

4. Greater up-front communication of the commitment and goals is needed. 

Many Beta teams are contributing more time than they anticipated. They average 

percent time committed is 29% (range = 5%-60%) of total work hours. Further, a 

few teams have indicated difficulty in putting their selected idea into the Ignite 

framework, one meant to encourage multiple iterations and end-user engagement 

towards a small project. Many are going beyond Proof-of-Concept and Prototyping 

phases of product development. 

 

5. The non-monetary support has been valued more than the monetary. The 

selected teams have stated this near universally: Dollars are useful (and for most of 

them, essential), but even more useful is the access to leadership, the “air-cover”, 

and the opportunities that comes with being a Secretary-level project. 

 

6. For the teams that relied on the “incubator” aspect of Beta, the support has 

been insufficient. Ignite was launched as “part incubator”, and thus teams were 

encouraged to apply without a proposed concrete solution to their problem. A few of 

these teams were selected to be part of the Beta year. While we have provided some 

access to experts and some exposure to new tools and methodologies, a much 

deeper engagement was 1) expected by these teams; and 2) needed by the teams 

for them to achieve their stated goals. 

 

7. Teams want more interactions with the other teams. There hasn’t been a 

strong sense of camaraderie among the individuals and teams involved. As we didn’t 

include any structured interactions, this year has operated more as 13 separate 

projects instead of 1 class. 
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Proposed Changes for Year 2 

 
The following is a list of recommended changes for the Innovation Council to consider in 

planning Year 2 of HHS Ignite. 

 

1. Better communicate the benefits and commitments of being selected 

a. Emphasize the non-monetary support; de-emphasize the funds 

b. More clearly communicate the concepts of prototyping and measurability 

c. Provide indication of the time/effort commitment to be expected 

 

2. Invest less in the project and more in the individuals 

a. Decrease the monetary and increase the non-monetary support 

b. Require applicants to spend more time describing the problem they’d like to 

address and less on what they’d like to do 

c. Require top applicants to “pitch” before being selected 

 

3. Offer deeper support early before providing funds 

a. Provide more direct training to teams on tools and methodologies 

b. Provide access to tools that teams generally aren’t able to use (MailChimp, 

Google Docs, SurveyMonkey, etc) 

c. Have extended multi-hour deep dives very early with each team to explore and 

better understand their problem statement and game plan. 

 

4. Determine actual monetary award amount only after project gets solidified. 

During the year, we awarded teams their requested amount based upon their initial 

project plan. We then challenged that project plan, and many teams shifted to an 

approach that used their funds differently. As a result, a number of teams either used 

the funds inefficiently or ended up returning them. 

 

5. Provide a competitive Phase II opportunity. A number of the Beta projects are 

expected to project significant efficiencies and/or efficacies if scaled. A limited number of 

“Phase II” opportunities with more time and funding should be offered to support this 

scaling of proven concepts. 

 

6. Develop procurement vehicles and in-house for teams to leverage. Significant 

time and energy went into ensuring the funds were utilized. Delegating small amounts of 

funds to an OpDiv may be inefficient. Further, teams were dependent up vehicles 

available to them, and making modifications to their existing contracts for very small 

amounts may be inefficient. Providing additional services (developers, designers, lean 

experts) and procurement vehicles for products (white boards, web services, project-

specific products) would level the playing field and provide more flexibility in the types of 

tools and resources that could be put toward a problem. 
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Proposed Initiative Details 
 

HHS Ignite 

 
The first true year of HHS Ignite (the first year after the beta year) should support up to 10 

early stage projects that can be completed in 3 months or less. Projects should be 

exploratory in nature and intentionally small-scale. They may test an untested concept or to 

develop a prototype for a proven concept. Each project should not exceed $5,000 in costs. 

 

Period of Performance: June - September 2014 

 

Eligibility. All HHS Staff members are eligible to apply for HHS Ignite Beta. 

 

Additional Information: 

● Ignite should be more “incubator” than “seed-fund” 

● Emphasis should be on the notion of “experimentation” and “end-user engagement”, 

either through prototyping, MVP, user-interviews, or other  

● Final deliverables include those that “test a concept”. This could be a working 

prototype, a minimally viable product, or a scientific paper, a report to be published, 

or other means by which data-backed results are presented. 

● Teams should be no larger than 5 individuals 

● At least 2 members of selected teams should be required to attend a 3-day 

Accelerator in-person 

 

 

HHS Ventures 

 
Ignite Ventures will support at least two “Phase II” projects that can be completed in 9 

months, each project not to exceed $50,000 in costs.  

 

Period of Performance: June 2014 - March 2015 

 

Eligibility. Not everyone is eligible for Ignite Ventures. Only the projects are eligible to 

apply: 

1. Projects that have gone through HHS Ignite 

2. Projects that have been awarded an HHS Innovates Award 

3. Projects that have gone through HHS Entrepreneurs  

4. Projects that come with the endorsement of an OpDiv head 

 

Additional Information: 

● Ventures should be more “seed-fund” than “incubator” 

● Preferences should go to cross Agency teams and projects 

● Ventures projects should go through multiple phased implementations or iterations 

to yield full or close to full implementation of the effort 

● Selected teams should be required to attend a 3-day Accelerator in-person 
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Time line 
 

 
Begin Promoting 12/15 

Application window:  03/03-03/28 
Judging / Ap Scoring:  03/31-04/14 
Top 15 Pitches:  04/22-04/24 

Teams notified:  05/06 
Kick-off Accelerator: 06/09-06/12 

 
 
 

 

Notes on the Kick-Off Accelerator : 
 
06/09/2014 – 06/12/2014 | 10am - 5pm ET each day | Location TBD 

 

Ignite Beta participants not in the DC area may attend remotely. Ignite Ventures 

participants must attend in-person. HHS should cover travel and hotel costs if necessary. 

 

There are three high-level goals: 

 

1. Provide space for refining project plans that include their problem statement, project 

scope, appropriate methodology, how funds should be used, and an elevator pitch. 

Plans should emerge detailed, though pivots of course would be allowed / 

encouraged after testing begins. 

 

2. Build camaraderie among the team members and with IDEA Lab staff and the larger 

network of innovators. 

 

3. Facilitate administrative functions such as training on tools such as Yammer, Adobe 

Connect, others. 

 

To accomplish these goals, the Kick-Off Accelerator should include scheduled meetings, 

open time for the teams to work, access to inside experts, and presentations / workshops 

provided by outside experts. 


